Meeting Minutes — Approval

M-026 LDR Report Project Manager Meetilig Mihutes :
at '
Federal Building, Conference Room 142
Richland, Washingion
Meeting Held September 21, 2004
9:30 am to 11:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

ﬁy}-em_,, 4 j»«ka | Date: O /19/04

Greg Sil%on, -f’roject Manager, DOE-RL

% bue:_pl3/o8
WoodviRBAssell, Pro_]ect Manager, DOE-ORP A |
%(//M%“ | . Date: kﬂ//f/; 7

Eric Van Mason, Project Manager, Washington State Department of Ecology

Contractor Concurrence

%/W Date: /fy/;f/”}/

Anthony Mlskho LDR Report Coordinator, FH

Purpose: Discuss LDR Report related topics

The attached minutes are comprised of the following: T E =l
Attachment 1 - Meeting Agenda . iy _' ~HE

Attachment 2 - Attendance List -
Attachment 3 - Commitments and Workshop Item Agreements 6CY 2 5 2005
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ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).



Attachment 1

\

M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 142
-Richland, Washington
Meeting Held September 21, 2004
9:30 am to 11:30 am

1. Last meeting minutes
2. Hot topics

+ Ecology LDR Report comments: The four comments issued by Ecology on
September 14, 2004 and proposed responses were discussed. An action was taken to
work on the responses in between project manager meetings. Figure 9-1 of the TPA
was passed out and discussed at the meeting. It was agreed that the DOE responses
will be due 45 days from Ecology letter, making the DOE response due October 29,
2004.

' Inspection Status (No discussion at meeting. Ecology must hold additional internal
discussions)

Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency PI‘O] ect
Managers
o None

I

4. Action Item Status (See Attachment 3)

5. Workshop items

‘« Consolidation of requirements documents and any other new agreements from
workshops (From March 14, 2002 Resolution of Dispute) — Ongoing. Most likely
will be addressed in the spring/summer of 20035.

o Comment #5: Characterization (SST/DST related) (From July 16, 2003 Ecology
letter)-Closed September 21, 2004.

6. Next meeting (date and time): October 19th, 2004, 9:30-11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 142

Richland, Washington

Mecting Held September 21, 2004

9:30 am to 11:30 am
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Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 142
Richland, Washington
Meeting Held September 21, 2004
9:30 am to 11:30 am

Commitments and Workshop Item Agreements

| Action # Responsible Description : ' Date Closed
Party -

09-2004-01 | DOE/Ecology | Work together between project manager
meetings to arrive agreed upon DOE responses
to Ecology’s LDR report comments.

06-2003-01 | BOE-ORP Identify coordination opportunities between 9/21/04
M-23, M-26, M-45, and M-48 ORP actions.
Ecology is also interested in waste
characterization opportunities while actions are
being taken under these milestones.

02-2003-03 | DOE - Consolidate the various requirements for the
LDR Report for review and comment by
Ecology.
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October 20, 2004

Matthew S. McCormick

Assistant Manager for the Central Plateau
U.S. Department of Energy

Richland Operations Office

- P.0O. Box 550, MS A5-11

Richland, WA 99352

Re:  U.S. Environmental Protection Agéncy (EPA) Approval of Remedial
Investigation/F easibility Study Workplan for the 200-ZP-1 Groundwater Operable Unit

Dear Mr. McCormick:

: This letter constitutes approval of the subject document. EPA appreciates the cooperation
that your project team displayed while developing this workplan. The complexity and the

- program integration needed to fulfill the requirements of this workplan will be challenging. EPA
~ looks forward to working with your staff as we complete the RI/FS process.

If vou have any questions, please contact me at (509)3 76-8631.

incerely,

i

R e
Dennis Faulk
Project Manager

ce: Arlene Tortoso, DOE
Mark Byrnes, FH
. John Price, Ecology
Admin. Record: 200-ZP-1

@ Printed on flecycled Paper
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